Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0010

Date: 07/08/2014
Page 1 of 7

Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 1119  Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 418  Days
Percent Time: 37.35
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $10,760,006.06 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $9,137,573.34

Percent Complete 10.63%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $10,760,006.06 $10,239,970.84 $9,137,573.34 15.08% $490,350.24

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14473-13-000-0

Georgia Date: 07/08/2014
Department of Transportation Page 2 of 7
Estimate Summary By Project

Estimate Number: 0010 Pay Period: 06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

132985- SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$914,939.71 $804,064.35 $110,875.36
$228,734.96 $201,016.13 $27,718.83

$1,143,674.67 $1,005,080.48 $138,594.19
$478,758.05 $127,002.00 $351,756.05

$1,622,432.72 $1,132,082.48 $490,350.24
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00

$1,622,432.72 $1,132,082.48

Total Payable: $490,350.24



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0010

Date: 07/08/2014

Page 3 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0003 150-1000 TRAFFIC CONTROL - LS 1.000 .334
87215.350 .021
.355 $1,831.52 $30,961.45
BRST0-0054-01(063)
0010 318-3000 AGGR SURF CRS TN 7,692.000 192.980
13.370 190.090
383.070 $2,541.50 $5,121.65
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 1,461.000
0.950 .000
1,461.000 $.00 $1,387.95
Category Amount: $4,373.02 $37,471.05
Category Number: (0020 DRAINAGE
0118 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 .250
1300.000 .750
1.000 $975.00 $1,300.00
0133 668-1100 CATCH BASIN, GP 1 EA 43.000 1.500
1950.000 2.500
4.000 $4,875.00 $7,800.00
0138 668-2100 DROP INLET, GP 1 EA 18.000 1.250
1300.000 2.750
4.000 $3,575.00 $5,200.00
0148 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,253.000 286.850
35.740 280.200
567.050 $10,014.35 $20,266.37
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0010

Date: 07/08/2014
Page 4 of 7

Pay Period:

06/01/2014

to 06/30/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0153 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 863.000 345.700
45.000 48.000
393.700 $2,160.00 $17,716.50
0163 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 257.000 .000
59.850 96.000
96.000 $5,745.60 $5,745.60
0172 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 346.000 180.200
57.400 72.000
252.200 $4,132.80 $14,476.28
0173 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20
0183 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 .000
512.520 1.000
1.000 $512.52 $512.52
0198 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 1.000
582.000 1.000
2.000 $582.00 $1,164.00
Category Amount: $32,572.27 $99,563.41
Category Number: 0030 TEMPORARY EROSION
0238 163-0240 MULCH TN 312.000 176.401
205.000 21.972
198.373 $4,504.26 $40,666.47
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 .000
1.000 1.000
1.000 $1.00 $1.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0010

Date: 07/08/2014
Page 5 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION
0268 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 63.000 2.250
125.000 7.500
9.750 $937.50 $1,218.75
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 10,880.000 1,773.000
0.100 1,617.000
3,390.000 $161.70 $339.00
0277 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 23.000 5.250
/SAND BAGS 293.090 3.000
8.250 $879.27 $2,417.99
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 7.000
771.810 1.000
8.000 $771.81 $6,174.48
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 12,775.575
2.550 691.500
13,467.075 $1,763.33 $34,341.04
Category Amount: $9,018.87 $86,142.70
Category Number: 0040 PERMANENT EROSION
0333 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 645.000 150.056
23.900 85.000
235.056 $2,031.50 $5,617.84
0343 603-7000 PLASTIC FILTER FABRIC SY 4,084.000 649.601
4.050 85.000
734.601 $344.25 $2,975.13
Category Amount: $2,375.75 $8,592.97



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14473-13-000-0 Estimate Number: 0010

Date: 07/08/2014
Page 6 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0453 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 .000
155.000 .000
.000 $.00 $0.00
1LT
0498 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,653.000 .000
179.000 .000
.000 $.00 $0.00
1LT
Category Amount: $0.00 $0.00
Category Number: 0040 PERMANENT EROSION
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 9.000
300.000 1.000
10.000 $300.00 $3,000.00
Category Amount: $300.00 $3,000.00
Category Number: 0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP Il CYy 150.000 200.518
38.350 26.667
227.185 $1,022.68 $8,712.54
Category Amount: $1,022.68 $8,712.54
Category Number: (0080 BRIDGE 1 RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 .000
155.000 .000
.000 $.00 $0.00
1RT
0758 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 1,653.000 .000
179.000 .000
.000 $.00 $0.00
1RT
Category Amount: $0.00 $0.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0010

Date: 07/08/2014

Page 7 of 7

Pay Period: 06/01/2014
to 06/30/2014

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 10.000
2800.000 1.000
11.000 $2,800.00 $30,800.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $2,800.00 $30,800.00
Category Number: (0010 ROADWAY
9105 210-0100 GRADING COMPLETE - LS .000 .333
1722631.920 .050
.383 $86,131.60 $659,768.03
ADD'L GRADING REQ'D FOR SEDIMENT BASINS
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 39.800
MATL & H LIME 75.300 .000
39.800 $.00 $2,996.94
Temporary Asphalt at 0.75/ton less than contract price
Category Amount: $86,131.60 $662,764.97

Project Total Amount:

$138,594.19

$1,143,674.67



